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Arlington Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/017-01-2004
Baker Bldg - Replace Fire Damp

$380,000.00 Allen & Hoshall, Inc
Barnes & Brower Inc.

Freeman, D.
Sabelhaus, R.$330,000.00 Construction Closed Out

Awaiting Designer Closeout
As of 7/30/08, Designer not closed out.
1/17/08: One-Year Corrective Inspection, no correctons 
required
Warranty inspection due 1/28/08

Renovation

344/017-01-2005
Emerg Repairs Phase 1

$1,620,000.00 MMH Hall Architects / Planners
Insulated Roofing Contractors

Freeman, D.
McDivitt, M.$1,430,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/03/08

Renovation

344/017-01-2006
Master Plan

$155,000.00 MMH Hall Architects / Planners Symons, H.
n/a$0.00 In Progress (Planning Projects & S 4/04/08: Project in Land Use Plans Phase

Planning

Budgeted - FY 08/09
Emergency Repairs Phase 2

$1,560,000.00
$0.00 Awaiting Funding Approval

Renovation

Budgeted - FY 08/09
Renovations

$190,000.00
$0.00 Awaiting Funding Approval

Renovation

5 Projects ( Total Budgeted Cost of Projects )$3,905,000.00

Clover Bottom Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/003-01-2005
Demo Engineering Bldg

$500,000.00 James F. Scalf & Associates
First Response Inc.

Freeman, D.
Patteson, G.$440,000.00 Substantially Complete Warranty inspection due 3/08/08

Demolition

344/003-01-2006
Master Plan 

$155,000.00 AlphaThree Group, Inc. Symons, H.
n/a$0.00 Project Closed Out 3/20/08: Planning complete

Planning

344/003-02-2006
Receptor Building Flooring

$350,000.00 Mayo Architecture
Bruce Adams Construction, Inc.

Freeman, D.
Patteson, G.$297,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 10/22/08
10/23/07: Substantial Completion Certificate issued

Renovation

344/003-03-2006
Clement Bldg Wall Demo

$460,000.00 Cassetty Architecture PC
Heffington Construction Co.

Freeman, D.
Patteson, G.$404,800.00 Active Construction 3/31/08: Construction NTP issued

3/10/08: Construction contract executed
2/05/2008: Bid Date

Demolition

Budgeted - FY 08/09
Roberts Hall Demolition

$250,000.00
$0.00 Awaiting Funding Approval

Demolition

Budgeted - FY 08/09
Planning

$190,000.00
$0.00 Awaiting Funding Approval

Planning

6 Projects ( Total Budgeted Cost of Projects )$1,905,000.00
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Greene Valley Development Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/007-01-2006
Hot Water Tank Replacement

$720,000.00 Vaughn & Melton
Nor-Well Company, Inc.

Johnston, S.
Edwards, T.$627,000.00 Active Construction 3/20/08: Construction NTP issued

3/05/08: Construction contract executed
1/15/08: Bid Date

Renovation

344/007-01-2007
Master Plan

$200,000.00 Mark Honeycutt Freeman, D.
n/a$0.00 Program Verification Phase 5/27/08: Received Facilities Assessment Report

1/22/08: Design NTP authorized
12/12/07: Design Agreement executed (Personal 
Services Contract)
10/30/07: Contract in State signature process
10/04/07: Contract to Designer for signature

Planning

Budgeted - FY 08/09
Center Storage

$130,000.00
$0.00 Awaiting Funding Approval

New Construction

3 Projects ( Total Budgeted Cost of Projects )$1,050,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/000-05-2005
Four-Person Housing

$3,000,000.00 Freeman, D.
Loggins, B.$0.00 Active Construction Pilot Program for up to 12 units to be built in Shelby 

Co.  Funds provided by Bond Bill.

New Construction

346/000-05-2005
ICF/MR Homes

$19,520,000.00 Clark - Dixon Associates Freeman, D.
n/a$15,750,000.00 Construction Document Phase

Root Project
7/10/08: Design Fee increased by Supplement
6/12/08: SBC lowered number of homes from 20 to 15
1/29/08: Supplement to Design Agreement executed
12/13/07:  SBC approved reducing homes from 25 to 
20 & approved Early Design Phase.

New Construction

346/000-05-2005-01
ICF/MR Homes-Phase 1

$2,425,500.00 Clark - Dixon Associates
Windham & McDonald Construction C

Freeman, D.
Loggins, B.$0.00 Active Construction Construct 3 four-bedroom ADA compliant group homes.

3/31/08: Construction NTP issued
3/05/08: Construction contract executed
1/24/08: Bid Date

New Construction

Budgeted - FY 08/09
33 ICFMR Group Homes

$29,700,000.00
$0.00 Awaiting Funding Approval

New Construction

Budgeted - FY 08/09
TLDA Group Homes Purchase

$760,000.00
$0.00 Awaiting Funding Approval

Purchasing Contract

5 Projects ( Total Budgeted Cost of Projects )$55,405,500.00

$62,265,500.00Department Totals:  Projects  Valued  at19 ( Total Budgeted Cost of Projects )
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